

Questions

Download PDF

1 The basic nature of a project is a/an _____ one.

- A** permanent
- B** temporary
- C** (A) or (B)
- D** Both (A) and (B)

[View Answer](#)

Answer: temporary

2 A process that involves continuously improving and detailing a plan as more detail become available is termed as

- A** project analysis
- B** project enhancing
- C** progressive deliberation
- D** progressive elaboration

[View Answer](#)

Answer: progressive elaboration

3 A program is usually a group of

- A** plans
- B** people and work
- C** related projects
- D** unrelated projects

[View Answer](#)

Answer: related projects

4 Which from the following statement(s) is/are NOT true?

I. Projects have defined objectives

II. Programs have a larger scope than projects

III. The projects and programs in a portfolio must be directly related

- A** I only
- B** II only
- C** III only
- D** II and III only

[View Answer](#)

Answer: III only

5 Projects management is divided in _____ process groups.

- A** 5
- B** 7
- C** 9
- D** 11

[View Answer](#)

6 If any one factor of a project changes, _____ other factor(s) is/are likely to be affected.

- A** all
- B** one
- C** at least one
- D** at most one

[View Answer](#)

Answer: at least one

7 Business Value =

- A** Tangible Elements
- B** Intangible Elements
- C** Tangible Elements – Intangible Elements
- D** Tangible Elements + Intangible Elements

[View Answer](#)

Answer: Tangible Elements + Intangible Elements

8 Which from the following is NOT a tangible element?

- A** Fixtures
- B** Trademarks
- C** Monetary assets
- D** Stockholder equity

[View Answer](#)

Answer: Trademarks

9 Which from the following is NOT an intangible element?

- A** Utility
- B** Public benefit
- C** Brand recognition
- D** Good will

[View Answer](#)

Answer: Utility

10 Which from the following represents the correct project cycle?

- A** Planning→Initiating→Executing→Closing
- B** Planning→Executing→Initiating→Closing
- C** Initiating→Planning→Executing→Closing
- D** Initiating→Executing→Planning→Closing

[View Answer](#)

Answer:Initiating→Planning→Executing→Closing

1 The strategy used to correct resource over-allocations by balancing demand for resources and the available supply is known as

- A** resource assignment
- B** resource leveling
- C** resource splitting
- D** resource scheduling

[View Answer](#)

Answer:resource leveling

2 A horizontal bar chart that shows project tasks against a calendar is called

- A** milestone
- B** goal
- C** Gantt chart
- D** PERT chart

[View Answer](#)

Answer: Gantt chart

3 The statistical tool that depicts a project's tasks and the relationships between those tasks is known as

- A** milestone
- B** goal
- C** Gantt chart
- D** PERT chart

[View Answer](#)

Answer: PERT chart

4 Which of the following statement(s) is/are true about a Project?

- I. It brings change

II. It has risk

III. The outcome is certain

Which of the following statement(s) is/are true about a Project? I. It brings change II. It has risk III. The outcome is certain

- ☐ A I only
- ☐ B II only
- ☐ C I and II only
- ☐ D II and III only

[View Answer](#)

Answer: I and II only

5 Which of the following is NOT a part of project management?

- ☐ A initiating
- ☐ B monitoring
- ☐ C closing
- ☐ D All above are parts

[View Answer](#)

Answer: All above are parts

6 The scope of the work is defined in which phase of the project management?

- ☐ A Initiating
- ☐ B Planning
- ☐ C Executing
- ☐ D Closing

[View Answer](#)

Answer: Initiating

7 How the project work will be carried out, monitored, and controlled? These questions are answered in which phase of the project management?

- ☐ A Initiating
- ☐ B Planning
- ☐ C Executing
- ☐ D Closing

[View Answer](#)

Answer: Planning

8 The review of the successes and the mistakes is normally held during _____ phase.

- ☐ A initiation

- ☐ B planning
- ☐ C execution
- ☐ D closure

[View Answer](#)

Answer: closure

9 The business case and the justification for the project is determined during the _____ phase.

- ☐ A initiation
- ☐ B planning
- ☐ C execution
- ☐ D closure

[View Answer](#)

Answer: initiation

10 According to Olivier Mesly, the 4 P's critical for the success of a project are:

- ☐ A plan, processes, people, policy
- ☐ B plan, processes, people, power
- ☐ C plan, processes, potential, policy
- ☐ D plan, processes, potential, power

[View Answer](#)

Answer: plan, processes, people, power

1 Which of the following is not project management goal?

- ☐ A Keeping overall costs within budget
- ☐ B Delivering the software to the customer at the agreed time
- ☐ C Maintaining a happy and well-functioning development team
- ☐ D Avoiding customer complaints

[View Answer](#)

Answer: Avoiding customer complaints

2 Project managers have to assess the risks that may affect a project.

- ☐ A True
- ☐ B False

[View Answer](#)

Answer: False

3 Which of the following is not considered as a risk in project management?

- ☐ A Specification delays
- ☐ B Product competition
- ☐ C Testing
- ☐ D Staff turnover

[View Answer](#)

Answer: Testing

4 The process each manager follows during the life of a project is known as

- ☐ A Project Management
- ☐ B Manager life cycle
- ☐ C Project Management Life Cycle
- ☐ D All of the mentioned

[View Answer](#)

Answer: Project Management Life Cycle

5 A 66.6% risk is considered as

- ☐ A very low
- ☐ B low
- ☐ C moderate
- ☐ D high

[View Answer](#)

Answer: high

6 Which of the following is/are main parameters that you should use when computing the costs of a software development project?

- ☐ A travel and training costs
- ☐ B hardware and software costs
- ☐ C effort costs (the costs of paying software engineers and managers)
- ☐ D all of the mentioned

[View Answer](#)

Answer: all of the mentioned

7 Quality planning is the process of developing a quality plan for

- ☐ A team
- ☐ B project
- ☐ C customers

D project manager

[View Answer](#)

Answer:project

8 Which of the following is incorrect activity for the configuration management of a software system?

A Internship management

B Change management

C Version management

D System management

[View Answer](#)

Answer: Internship management

9 Identify the sub-process of process improvement

A Process introduction

B Process analysis

C De-processification

D Process distribution

[View Answer](#)

Answer: Process analysis

10 An independent relationship must exist between the attribute that can be measured and the external quality attribute.

A True

B False

[View Answer](#)

Answer:False

1 A ____ is a set of activities which are networked in an order and aimed towards achieving the goals of a project.

A Project

B Process

C Project management

D Project cycle

[View Answer](#)

Answer:Project

2 Resources refers to

- ☐ A Manpower
- ☐ B Machinery
- ☐ C Materials
- ☐ D All of the above

[View Answer](#)

Answer: All of the above

3 Developing a technology is an example of

- ☐ A Process
- ☐ B Project
- ☐ C Scope
- ☐ D All of the above

[View Answer](#)

Answer: Project

4 The project life cycle consists of

- ☐ A Understanding the scope of the project
- ☐ B Objectives of the project
- ☐ C Formulation and planning various activities
- ☐ D All of the above

[View Answer](#)

Answer: All of the above

5 Following is(are) the responsibility(ies) of the project manager.

- ☐ A Budgeting and cost control
- ☐ B Allocating resources
- ☐ C Tracking project expenditure
- ☐ D All of the above

[View Answer](#)

Answer:All of the above

6 Following are the phases of Project Management Life Cycle. Arrange them in correct order

1.Design, 2. Marketing, 3. Analysis and evaluation, 4. Inspection, testing and delivery

- ☐ A 3-2-1-4

- B** 1-2-3-4
- C** 2-3-1-4
- D** 4-3-2-1

[View Answer](#)

Answer: 3-2-1-4

7 Design phase consist of

- A** Input received
- B** Output received
- C** Both (A) and (B)
- D** None of the above

[View Answer](#)

Answer: Both (A) and (B)

8 Project performance consists of

- A** Time
- B** Cost
- C** Quality
- D** All of the above

[View Answer](#)

Answer: All of the above

9 Five dimensions that must be managed on a project

- A** Constraint, Quality, Cost, Schedule, Staff
- B** Features, Quality, Cost, Schedule, Staff
- C** Features, priority, Cost, Schedule, Staff
- D** Features, Quality, Cost, Schedule, customer

[View Answer](#)

Answer: Features, Quality, Cost, Schedule, Staff

10 Resource requirement in project becomes constant while the project is in its _____ progress stage.

- A** 40 to 55%
- B** 55 to 70%
- C** 70 to 80%
- D** 80 to 95%

[View Answer](#)

Answer: 80 to 95%

1 The probability of completing the project can be estimated based upon the ____ .

- A** Uniform distribution curve
- B** Normal distribution curve.
- C** U-shaped distribution curve
- D** None of the above

[View Answer](#)

Answer: Normal distribution curve.

2 In the initial stage of the project the probability of completing the project is ____ .

- A** Zero
- B** High
- C** Low
- D** Any of the above

[View Answer](#)

Answer: Low

3 The entire process of a project may be considered to be made up on number of sub process placed in different stage called the

- A** Technical key resources
- B** Work key structure
- C** Work Breakdown Structure (WBS).
- D** None of the above

[View Answer](#)

Answer: Work Breakdown Structure (WBS).

4 Tool used for comparison of the proposed project to complete projects of a similar nature whose costs are known.

- A** Algorithmic model
- B** Expert judgment
- C** Top down
- D** Analogy

[View Answer](#)

Answer: Analogy

5 Each component of the software product is separately estimated and the results aggregated to produce an estimate for the overall job.

- ☐ A Algorithmic model
- ☐ B Expert judgment
- ☐ C Bottom-up
- ☐ D Top down

[View Answer](#)

Answer: Bottom-up

6 Following is (are) the component(s) of risk management

- ☐ A Risk Assessment
- ☐ B Risk Control
- ☐ C Risk Ranking
- ☐ D All of the above

[View Answer](#)

Answer: All of the above

7 Following are the characteristics of Project Mindset.

- ☐ A Time, Responsiveness, Information sharing, Processes, structured planning
- ☐ B Time, Project management, Information sharing, Processes, structured planning
- ☐ C Time, Responsiveness, Information sharing, capability, structured planning
- ☐ D Time, Responsiveness, Information sharing, Processes, project planning

[View Answer](#)

Answer: Time, Responsiveness, Information sharing, Processes, structured planning

8 “Devising and maintaining a workable scheme to accomplish the business need” is

- ☐ A Initiating process
- ☐ B Planning process
- ☐ C Executing process
- ☐ D Controlling process

[View Answer](#)

Answer: Planning process

9 Controlling the changes in the project may affect

- ☐ A The progress of the project
- ☐ B Stage cost
- ☐ C Project scope
- ☐ D All of the above

[View Answer](#)

Answer: All of the above

10 Following is (are) the tool(s) for changing a process

- A** Change Management System (CMS)
- B** Configuration Management (CM)
- C** Both (A) and (B)
- D** None of the above

[View Answer](#)

Answer: Both (A) and (B)

Q1. A project plan is produced as ____ commence.

- A. Software engineer
- B. Management activities
- C. Software professionals
- D. None of the mentioned above

Answer: B) Management activities

Explanation:

As management operations begin, a project plan is created. The plan specifies the method and tasks to be carried out, as well as the individuals who will carry out the work and the processes for risk assessment, change control, and quality evaluation.

Q2. Effective software ____ focuses on the four Ps: people, product, process, and project.

- A. Planning
- B. Control
- C. Project management
- D. All of the mentioned above

Answer: C) Project management

Explanation:

The four Ps of effective software project management are people, product, process, and project. The order isn't random. Managers who lose sight of the fact that software engineering is a deeply human endeavor will never be successful in project management.

Q3. Project managers plan, monitor, and control the work of a team of ____.

- A. Software engineers
- B. Management activities
- C. Project management
- D. None of the mentioned above

Answer: A) Software engineers

Explanation:

A team of software engineers is managed by project managers, who plan, monitor, and regulate their work. The relationship between business and software specialists is coordinated by senior management.

Q4. A small number of ____ are applicable to all software projects.

- A. Software engineers
- B. Management activities
- C. Framework activities
- D. None of the mentioned above

Answer: C) Framework activities

Explanation:

Only a few Framework actions are universally relevant to all software projects.

Q5. ____ is a people-intensive activity, and for this reason, competent practitioners often make poor team leaders.

- A. Project management

- B. Management activities
- C. Software engineers
- D. All of the mentioned above

Answer: A) Project management

Explanation:

Because project management is such a people-intensive activity, competent practitioners frequently make lousy team leaders. They simply lack the correct blend of interpersonal skills.

Q6. A good ____ must take charge of the project.

- A. Software engineers
- B. Planning
- C. Project manager
- D. All of the mentioned above

Answer: C) Project manager

Explanation:

The project must be managed by a good project manager. They must have the courage to take command when necessary and the confidence to trust good technical experts to act on their intuition.

Q7. The manager must remain under control in ____ situations.

- A. High-stress
- B. Low-stress
- C. Medium-stress
- D. None of the mentioned above

Answer: A) High-stress

Explanation:

A competent project manager must be able to "read" people; she must be able to decipher verbal and nonverbal signals and respond to the requirements of those who send them. In high-stress situations, the manager must maintain control.

Q8. A software team can avoid frustration if it is given as much responsibility for ____ as possible.

- A. Management
- B. Planning
- C. Decision making
- D. None of the mentioned above

Answer: C) Decision making

Explanation:

If a software team is given as much decision-making authority as feasible, it can minimize frustration. Understanding the product to be developed, the people doing the job, and allowing the team to choose the process model can all help to avoid an ineffective process.

Q9. A software project manager is confronted with a dilemma at the very beginning of a ____.

- A. Project manager
- B. Software project
- C. Software planning
- D. None of the mentioned above

Answer: B) Software project

Explanation:

At the start of a software project, a software project manager is faced with a dilemma. Quantitative estimates and a well-organized strategy are needed, yet solid data is absent.

Q10. Project planning begins with the melding of ____.

- A. The software planning
- B. The project manager
- C. The product and process
- D. All of the mentioned above

Answer: C) The product and process

Explanation:

The blending of the product and the process is the first step in project planning. Each function that your team is developing must go through a set of framework activities that your software organization has established.

1. NPV Analysis (Statement only)

If $NPV > 0$; The investment would add value to the firm and here the project may be accepted

If $NPV < 0$; The investment would subtract value from the firm, Here, the project should be rejected

If $NPV = 0$; The investment would neither gain nor loose value for the firm.

Questions

Q 2. The beginning and end of the project is defined by:-

a) The project plan

- b) The project Charter
- c) The project life cycle
- d) The team charter

Answer is C

Q 3. A project should be rejected if:-

- a) The NPV is less than Zero
- b) The NPV is greater than Zero
- c) The NPV equals Zero
- d) The payback period is less than 1 year.

Q 4. How project phase is defined?

Answer:- The term project phase refers to **a collection of activities within a project**. Each project phase is goal-oriented and ends at a milestone. Reaching these milestones means the project progresses. Each phase can be divided into sub-phases.

Q 5. What is the first step in creating a weighted decision matrix?

- a) Specify and prioritize needs with a list of Criteria

- b) Evaluate rate and compare different Solutions
- c) Select the best matching solutions
- d) Calculate the NPV for the project.

Answer is A

Q 6. Which of the following is true regarding NPV?

- a) *NPV assumes reinvestment at the cost of capital. (Answer)*
- b) NPV assumes reinvestment at the prevailing rate
- c) NPV assumes reinvestment at the NPV rate.
- d) NPV decisions should be made based on the lowest value for all the selections.

Q 7. The is important in determining the amount of time it will take for a project to recoup its investment.

- a) Return on investment
- b) Net present Value
- c) Payback Analysis
- d) Decision Matrix

Answer is C

Q 8. You need to collaborate with the stakeholders to determine project approval requirements. Which of the following describes project approval requirements?

- a) *This describes what constitutes project success and how it will be measured. (Answer)*
- b) This is used in agile project management to determine if an iteration is successful.
- c) This is determined by the project manager in the project charter.
- d) This describes the conditions that must be met in order to close the project.

Q 9) Which of the following should be done first during the project life cycle?

- a) Ascertain the stakeholder interests and expectations for the project.
- b) List the key people and organizations that have a stake in the project.
- c) Identify the key people and organizations that have a stake in the project.
- d) Select and quantify the stakeholder interests and expectations for the project

Answer is C

Q 10) An organization interested in shifting the organizational culture to adopt new practices, such as Agile, must create an environment that enables which of the following?

Answer:- Organizations interested in adopting Agile practices or other new cultural norms must foster and enable an environment that is **safe, honest, and transparent**. This type of environment encourages the team to move forward and avoid falling into old behaviors and practices.

Answer:- a) Safe, Honest and Transparent

b) Flexible environment

c) Checks and balances

Q 11) Which of the following is true about the project charter?

a) The project charter includes a high-level view of project requirements, budget and milestones.

b) The project charter is only signed by the Project Manager.

c) The project charter is generated as an output of Develop Project Management plan process.

d) The project charter includes the detailed schedule of the project.

Answer is A

Q 12.) You are the project manager for the Late Night Smooth Jazz Club chain, with stores in 12 states. Smooth Jazz is considering opening a new club in Arizona or Nevada. You have derived the following information: Project Arizona: The payback period is 18 months, and the NPV is (250). Project Nevada: The payback period is 24 months, and the NPV is 300. Which project would you recommend to the selection committee?

- a) Project Nevada, because its NPV is a positive number (Answer)**
- b) Project Arizona, because the payback period is shorter than the payback period for Project Nevada
- c) Project Nevada, because its NPV is a higher number than Project Arizona's NPV
- d) Project Arizona, because its NPV is a negative number

(Projects with NPV greater than 0 should be given an accept recommendation.) Answer :- (a)

Q 13.) Which of the following best defines internal rate of return (IRR)?

- a) The discount rate when the present value of the cash inflows equals the original investment

- b) The comparison of future cash flows of a project to today's dollars
- c) The length of time it takes the company to recoup the initial costs of investing in a project
- d) The value of future dollars received in today's dollars

Q 14) You are a project manager working in a foreign country. You observe that some of your project team members are having a difficult time adjusting to the new culture. You provided them with training on cultural differences and the customs of this country before they arrived, but they still seem uncomfortable and disoriented. Which of the following statements is true?

- a) This is the result of jet lag and travel fatigue.
- b) This is the result of working with teams of people from two different countries.
- c) This condition is known as culture shock. (Answer)**
- d) This condition is known as global culturalism.

When people work in unfamiliar environments, culture shock can occur. Training and researching information about the country you'll be working in can help counteract this. (Answer C)

Q 15) Which of the following is not an example of a work performance report?

a) Progress report

b) Project charter

c) Status report

d) Project dashboard

(The project charter is a high-level document that authorizes a project. It is not a work performance report. The other choices are valid examples of work performance reports.)

(Answer is b)

Q 16) Which of the following statements is true regarding diversity and inclusion?

a) Generational sensitivity involves understanding differences across the generations in the workforce today.

b) Diverse teams can explore new ideas and identify ideas to clear challenges and issues.

c) Inclusion ensures all team members can participate and have a voice on the team.

d) Inclusion encompasses hiring project team members from a variety of religious backgrounds, cultures, ethnicities, and experiences.

e) all of above (Answer)

Section 2

17) The lowest level of the work WBS is the:

a)Planning package

b)Work package — — — — — Answer

c)Activity list

d)Control account

(b is the answer)

18)A business analyst has just facilitated a requirements-gathering session. The following week, the project manager begins the process of capturing and documenting the project's deliverables and creating a WBS. The business analyst and project manager are carrying out processes that belong to which of the following Knowledge Areas?

a) Project Schedule Management

b) Project Integration Management

c) Project Requirements Management

d) Project Scope Management — — — — Answer

19) You need to convey some very complex, detailed information to the project stakeholders. What is the best method for communicating this kind of information?

a) Written — — — — Answer

b) Horizontal

c) Vertical

d) Verbal

20) Your project team is having a dispute with a vendor about whether a specific task is within the scope of the project. The scope statement does not provide implementation level details that would resolve this discussion. There is not a WBS however, because the project sponsor insisted that the project be started right away, without pausing to create standard project planning documentation. Who is at fault?

a)The project sponsor

b)The project manager — — — — Answer

c)The project stakeholders

d)The project vendor

21) Your company, Kick That Ball Sports, has appointed you as project manager for its new Cricket product line introduction. This is a national effort, and all the retail stores across the country need to have the new products on the shelves before the media advertising blitz begins. The product line involves three new products, two of which will be introduced together and a third one that will follow within two years. You are ready to create the WBS. All of the following are true except for which one?

- a) The WBS should be elaborated to a level where costs and schedule are easily estimated. This is known as the work package level.
- b) Rolling wave refers to how all levels of the WBS collectively roll up to reflect the work of the project and only the work of the project.
- c) **The WBS may be structured using each product as a level one entry.**

— — — — — **Answer**

- d) Each level of the WBS represents verifiable products or results.

22) If you are creating a new WBS for your project, what should you consider to save time during the creation process?

- a) Delegate the WBS creation since it is not an important process.
- b) Skip the WBS process.
- c) Create a less detailed WBS.
- d) **Use a previous WBS from a similar project as a template — —**

-Answer

23) You are decomposing your WBS into smaller pieces of work. What is one item that does NOT describe how far the work should be decomposed?

a) Cannot be decomposed more than 10 levels. — — — Answer

b) Until it can be realistically estimated.

c) Can't be subdivided any further.

d) Until a meaningful conclusion

24) Kaylee is a risk manager working in collaboration with Alyssa, a project manager, and both work for a top healthcare company. They are currently in the process of performing risk analysis. Of the 20 risks identified, 5 are deemed to be a low priority. Where will these risks be documented?

a) The risk report

b) The risk management plan

c) A watch list — — — Answer

d) The project management plan

25) The requirement “A record should be fully available on the system for at least 7 years” is an example of what type of requirement?

a) Functional

b) Non-functional — — — Answer

c) Technical

d)Regulatory

26) You need to collaborate with the stakeholders to determine project approval requirements. Which of the following describes project approval requirements?

a) This describes the conditions that must be met in order to close the project.

b) This is determined by the project manager in the project charter.

c) This is used in agile project management to determine if an iteration is successful.

d) This describes what constitutes project success and how it will be measured. — — — Answer

27) The process of “Identify Stakeholders” is part of which process group?

a) Stakeholder management

b) Communication Management

c) Initiating — — — Answer

d) Planning

28) A project manager is identifying stakeholders for a new product development project. Which of the following activities is the project manager least likely to perform in the creation of the stakeholder register?

a) Categorize the stakeholders' stakes including interest, rights, ownership, and contribution

b) Assess any available project documentation and lessons learned from past projects

c) Submit a change request to update the stakeholder engagement plan — — — Answer

d) Perform stakeholder analysis to develop a list of stakeholders with relevant information

29) Which of the following is NOT one of the purposes of developing the WBS?

a) Allow easier management of each component

b) Allow accurate estimation of time, cost, and resource requirements

c) Allow easier assignment of human resources

d) Facilitate group decision-making technique — — — Answer

30) The project sponsor is concerned about possible ethics violations between the project and vendors. What independent review can the sponsor order?

a) Monte-Carlo analysis

b) Team assessment

c) Procurement audit — — -Answer

d) Performance review

31) The requirement “the product improvement should increase customer satisfaction by 20%” is an example of what type of requirement?

a) Business — — -Answer

b) Technical

c) User

d) Functional

32) Payback for a project begins when:

a) The ROI is exceeded.

b) The cumulative benefits outweigh the cumulative costs. — — —

Answer

c) The cumulative costs outweigh the cumulative benefits.

d) The NPV equals zero

(b is the answer for qno 32)

33) A project should be rejected if:

a) The NPV is less than zero. — — Answer

b) The NPV is greater than zero.

c) The NPV equals zero.

d) The Payback Period is less than 1 year.

(a is the answer for qno 33)

34) It is up to the _____ to determine if the project is worth undertaking and whether the project will be profitable to the organization.

a) Project sponsor — — Answer

b) Project manager

c) Bank

d) Both the project sponsor and project manager must agree.

(a is the answer for qno 34)

35) You are a project manager working on a new software product your company plans to market to businesses. The project sponsor told you that the project must be completed by September 1. The company plans to demo the new software product at a trade show in late September and, therefore, needs the project completed in time for the trade show. However, the sponsor has also told you that the budget is fixed at \$85,000, and it would take an act of Congress to get it increased. You must complete the project within the given time frame and budget. Which of the following is the primary constraint for this project?

a) Quality

b) Time — — Answer

c) Scope

d) Budget

36) You are the project manager for Lucky Stars nightclubs. They specialize in live country and western band performances. Your newest project is in the Planning process group. You are working on the WBS. The finance manager has given you a numbering system to assign to the WBS. Which of the following is true?

a) The numbering system is a unique identifier known as the WBS dictionary, which is used to track the descriptions of individual work elements.

b) The numbering system is a unique identifier known as the WBS dictionary, which is used to assign quality control codes to the individual work elements.

c) The numbering system is a unique identifier known as the control account, which is used to track time and resource assignments for individual work elements.

d) The numbering system is a unique identifier known as the code of accounts identifier, which is used to track the costs of the WBS elements. — — — Answer

(To be continued.....)