



WOLLO University

Department of software engineering

Exit multiple choice questions for

Software project management

Prepared by:

@Neyatibeb

KOMBOLCHA, Ethiopia

2015 E.C

Department of software engineering

1. What are Requirements refined and analyzed to assess their clarity, completeness, and _____

- A. Consistency
- B. Correctness
- C. Concurrency
- D. None of these

A

2. A **software project** that meets all the given objectives is a success of _____.

- A. Project fundamental purpose
- B. Project quality
- C. Project requirement
- D. Project management myth
- E. None of these

D

3. _____ is not an effective software project management focus..

- A. people
- B. product
- C. process
- D. popularity

D

4. What is the abbreviation of PM-CMM...

- A. product management capability maturity model
- B. process management capability maturity model
- C. people management capability maturity model
- D. project management capability maturity model

- Click Here:

C

5. _____ is not a project manager's activity.

- A. project design
- B. project management
- C. project planning
- D. project control

A

6. The _____ is not an approach to software cost estimation?

- A. Analytical
- B. Critical
- C. Empirical
- E. Heuristic

:

B

7. Which one of the following is not considered as a risk in project management?

- A. Staff turnover
- B. Testing
- C. Product competition
- D. Specification delays

A

Department of software engineering

8. What is the process each manager follows during the life of a project is known as

- A. Project Management
- B. Project Management Life Cycle
- C. Manager life cycle
- D. All of the mentioned

Answer - Click Here:

B

9. Quality planning is the process of developing a quality plan for_____.

- A. customers
- B. project manager
- C. team
- D. project:

D

10. Which of the following is the sub-process of process improvement?

- A. Process introduction
- B. De-processification
- C. Process analysis
- D. Process distribution

:

C

11. Which one the following is an internal software quality from given below?

- A. reusability
- B. reliability
- C. scalability

D. usability

:

A

12. What is the symbolic representation of RUP _____

- A. Rational Unified Process
- B. Rational Unified Process
- C. Rational Unified Program
- D. Rational Unified Process

A

1. What limits the options of the project team?

- A. Constraints
- B. Assumptions
- C. Technology
- E. Deliverables- **Click Here:**

A

2. The work breakdown that covers the acquisition of a specific defense material item and is related to contractual effort, is called_____

- A. Contract WBS
- B. Contract Program WBS
- C. Program WBS
- D. None of these

C

Department of software engineering

3. Work Breakdown Structure how many types...

- A. Three
- B. Two
- C. Four
- D. None of these

Here:

B

4. Requirements Management is Important? because of the changes...

- A. in technology
- B. to the environment
- C. in customer's expectations
- D. in all of the mentioned.
- E. none of these

B

5. The following costs are not part of the total effort cost _____

- A. Costs of lunch time food
- B. Costs of providing heating
- C. Costs of networking
- D. Costs of support

A

6. Which of the following is related to the overall functionality of the delivered software?

- A. Product-related metrics
- B. Function-related metrics
- C. Size-related metrics
- D. None of the mentioned

Click Here:

B

7. Whenever evaluating current problems and desired information the analyst begins to..

- A. Model
- B. Synthesize solutions
- C. Specification
- D. None of these

- Click Here:

B

8. What is the research-oriented software development _____

- A. Product-related problems
- B. Process-related problems
- C. People-related problems
- D. Technology-related problems

- Click Here:

A

9. What type of reviews conducted at each of this phases _____

- A. Analysis
- B. Design
- C. Coding
- D. All of given
- E. None of these

D

Department of software engineering

10. Technical kernel of software engineering_____

- A. Testing
- B. Requirement Analysis
- C. Design
- D. Implementation

C

Project evaluation and project planning

1. **Program is broken down into projects which are further divided into _____.**
 - A. tasks
 - B. work packages
 - C. work units
 - D. none of the above

ANSWER: A

2. **Which one of the following is not a characteristic of a software project?**
 - A. A project can have nonroutine tasks that involve challenge
 - B. A project can have several routine tasks
 - C. The resources available for the project are usually constrained
 - D. Every software project has a predetermined starting point but may continue indefinitely

ANSWER: D

3. **Which one of the following is not the characteristic of software projects compared to other projects?**
 - A. Invisibility
 - B. Complexity
 - C. Non-Conformity
 - D. Flexibility

ANSWER: C

4. **Which one of the following is the correct sequence of the project life cycle?**
 - A. Feasibility study-Project execution-Plan
 - B. Feasibility study-Plan-Project execution
 - C. Plan-Feasibility study-Project execution
 - D. Plan-Project execution- Feasibility study

ANSWER: B

5. **_____ sets the overall project objectives.**
 - A. Project manager
 - B. Project steering committee
 - C. Programmer
 - D. Client

ANSWER: B

6. **Which one of the following is the most accurate definition of a project?**
 - A. A planned sequence of activities

Department of software engineering

- B. An activity that requires planning, execution, controlling, and monitoring and is constrained by limited resources
- C. A temporary endeavour undertaken to create a unique product or service
- D. A planned effort with clear objectives

ANSWER: C

7. **What does the acronym SMART stand for?**
- A. Suitable, measurable, actionable, relevant, time constrained
 - B. Specific, measurable, actionable, resourced, time constrained
 - C. Standardised, measurable, achievable, relevant, time constrained
 - D. Specific, measurable, achievable, relevant, time constrained

ANSWER: D

8. **Which one of the following statements concerning the business case for a project is false?**
- A. It provides the cost that would be incurred to complete the project
 - B. It provides the benefits that are expected to accrue from undertaking the project
 - C. It presents the cost-benefit analysis
 - D. Once the business case is completed and approved by the project sponsor, the feasibility study is undertaken

ANSWER: D

9. **“Finding out the strategy for making money by selling the product to customers” is a _____.**
- A. business case
 - B. business model

ANSWER: B

10. **The statement “The project may exceed the budget but later the product attracts a lot of customers and makes good business” refers to _____.**
- A. Project Success but a Business Failure
 - B. Project Failure but a Business Success

ANSWER: B

11. **Which one of the following is usually not recognized as a phase of the software project management life cycle?**
- A. Execution
 - B. Initiation
 - C. On-going maintenance
 - D. Closing

ANSWER: C

12. **Which one of the following is not included in a project scope document?**
- A. The deliverables for the project
 - B. The features and functions that are to be included in the software
 - C. The time schedule
 - D. The project plan

ANSWER: D

Department of software engineering

13. Project plan is _____.

- A. static
- B. dynamic

ANSWER: B

14. Which one of the following best defines a project portfolio of a software development organization?

- A. All projects that are being carried out within an organization
- B. All projects being carried out by the organization for a specific customer
- C. All projects that have been started in the same financial year
- D. A range of products and services offered the organization

ANSWER: A

15. Which one of the following is true about Net Present Value (NPV)?

- A. NPV assumes computation of the present value at the cost of capital
- B. NPV assumes computation of the present value using the rate of return from the best available investment option
- C. NPV assumes computation of the present value using the prevailing rate of interest
- D. NPV assumes computation of the present value using the rate of interest that may prevail from year to year

ANSWER: C

16. _____ is the difference between the total costs and the total income over the life of the project.

- A. Payback period
- B. Net present value
- C. Net profit
- D. Internal rate of return

ANSWER: C

17. _____ is the time taken to break even or pay back the initial investment.

- A. Payback period
- B. Net present value
- C. Net profit
- D. Internal rate of return

ANSWER: A

18. _____ compares the net profitability to the investment required.

- A. Net present value
- B. Net profit
- C. Internal rate of return
- D. Return on investment

ANSWER: D

19. _____ takes into account profitability of a project and the timing of the cash flows that are produced.

- A. Net present value

Department of software engineering

- B. Net profit
- C. Internal rate of return
- D. Return on investment

ANSWER: A

20. _____ is the discount rate that would produce an NPV of zero for the project.
- A. Net present value
 - B. Net profit
 - C. Internal rate of return
 - D. Return on investment

ANSWER: C

21. **When the IRR is equal to the discount rate, what can be said about the NPV?**
- A. It would be positive
 - B. It would be equal to zero
 - C. It would be negative
 - D. It cannot be determined without knowing the exact discount rate

ANSWER: B

22. **True/False: Cash flows assumed to take place at the end of each year and are discounted by the appropriate amount.**
- A. True
 - B. False

ANSWER: A

23. **Suppose the feasibility study of a software project shows that the project would cost \$150,000 to complete and the expected profit per year after project completion is \$150,000. What would be the annual return on investment (ROI) if the project is undertaken?**
- A. 1%
 - B. 10%
 - C. 15%
 - D. 20%

ANSWER: B

24. **Suppose a software development company has undertaken a project that is expected to cost \$160,000 to execute and the expected inflow is \$25,000 per quarter for the first year, \$30,000 per quarter thereafter. What is the payback period for the project?**
- A. 18 months
 - B. 19 months
 - C. 24 months
 - D. 25 months

ANSWER: A

25. _____ is carried out in risk identification and ranking.
- A. Decision trees
 - B. Project risk matrix
 - C. Cost-benefit analysis
 - D. Risk profile analysis

Department of software engineering

ANSWER: B

26. _____ considers each possible outcome (annual sales income) and estimates the probability of its occurring and the corresponding value of the outcome.
- A. Decision trees
 - B. Project risk matrix
 - C. Cost-benefit analysis
 - D. Risk profile analysis

ANSWER: C

27. _____ is done using sensitivity analysis.
- A. Decision trees
 - B. Project risk matrix
 - C. Cost-benefit analysis
 - D. Risk profile analysis

ANSWER: D

28. _____ in which projects are implemented within the budget within the accounting period in the financial year.
- A. Strategic programmes
 - B. Business cycle programmes
 - C. Project manager
 - D. Benefits management

ANSWER: B

29. _____ merges several projects.
- A. Strategic programmes
 - B. Business cycle programmes
 - C. Project manager
 - D. Benefits management

ANSWER: A

30. _____ manages one project at a time.
- A. Strategic programmes
 - B. Business cycle programmes
 - C. Project manager
 - D. Benefits management

ANSWER: C

31. _____ identify, plan, measure and track benefits from the start of the programme.
- A. Strategic programmes
 - B. Business cycle programmes
 - C. Project manager
 - D. Benefits management

ANSWER: D

32. Which one of the following is usually not true?
- A. Product breakdown structure helps identify the activities

Department of software engineering

- B. Product breakdown structure helps to identify the deliverables
- C. Lowest level of product breakdown structure are work items
- D. Some items documented in the product breakdown structure may not be deliverable to the customer

ANSWER: B

33. Which one of the following is an appropriate sequence of steps in project planning?
- A. Develop product breakdown structure, develop activity network, estimate effort and allocate resource
 - B. Develop activity network, develop product breakdown structure, estimate effort and allocate resource
 - C. Develop product breakdown structure, estimate effort, develop activity network and allocate resource
 - D. Allocate resource, develop product breakdown structure, develop activity network and estimate effort

ANSWER: D

34. Which one of the following statements is not true for the waterfall model?
- A. No provision for risk handling.
 - B. Includes a customer representative in the team.
 - C. Phases are sequential, no provision for overlapped phases.
 - D. No provision for incremental development

ANSWER: B

35. Which one of the following are associated with the traditional heavyweight development processes?
- A. Difficult to accommodate change requests
 - B. Documentation-driven
 - C. Too rigid
 - D. All of the above

ANSWER: D

36. Which one of the following are the principles of the agile development methodologies?
- i) Incremental delivery after each time box
 - ii) No change requests
 - iii) Customer interactions
 - iv) Documentation-driven
 - v) Pair programming

- A. Only i),iii) and v) are true
- B. Only ii),iv),v) are true
- C. Only i),ii),v) are true
- D. Only ii),iii),v) are true

ANSWER: A

37. Which one of the following is the significance of the 'Sprint planning' ceremony?
- A. the team members commit to develop and deliver certain features in the ensuing sprint, out of those listed in the product backlog
 - B. a short stand-up meeting conducted every day morning to review the status of the progress achieved and the major issues being faced on a day to day basis
 - C. the team demonstrates the new functionality developed during the sprint that was just completed to

Department of software engineering

the product owner and to the stakeholders
D. None of the above

ANSWER: A

38. **Which one of the following is the significance of the 'Daily scrum' ceremony?**

- A. The team members commit to develop and deliver certain features in the ensuing sprint, out of those listed in the product backlog
- B. A short stand-up meeting conducted every day morning to review the status of the progress achieved and the major issues being faced on a day to day basis
- C. The team demonstrates the new functionality developed during the sprint that was just completed to the product owner and to the stakeholders
- D. None of the above

ANSWER: B

39. **Which one of the following is the significance of the 'Sprint review meeting' ceremony?**

- A. The team members commit to develop and deliver certain features in the ensuing sprint, out of those listed in the product backlog
- B. A short stand-up meeting conducted every day morning to review the status of the progress achieved and the major issues being faced on a day to day basis
- C. The team demonstrates the new functionality developed during the sprint that was just completed to the product owner and to the stakeholders
- D. None of the above

ANSWER: C

40. **Which one of the following is the responsibility associated with the 'Product owner' in the Scrum model?**

- A. Communicating the customer's views to the development team.
- B. Removing any impediments that the project may face, ensuring that the team is fully productive by fostering close cooperation among all team members
- C. Distribute the responsibilities among members
- D. None of the above

ANSWER: A

41. **Which one of the following is the responsibility associated with the 'Scrum master' in the Scrum model?**

- A. Communicating the customer's views to the development team.
- B. Removing any impediments that the project may face, ensuring that the team is fully productive by fostering close cooperation among all team members
- C. Distribute the responsibilities among members
- D. None of the above

ANSWER: B

42. **Which one of the following activities spans all the stages of a software development life cycle (SDLC)?**

- A. Design
- B. Testing
- C. Coding
- D. Project management

ANSWER: D

Department of software engineering

43. **In the waterfall SDLC model, unit testing is carried out during which one of the following phases?**
- A. Maintenance
 - B. Coding
 - C. Design
 - D. Testing

ANSWER: B

44. **The operation phase in the waterfall model is a synonym for which one of the following phases?**
- A. Maintenance phase
 - B. Coding and unit testing phase
 - C. Design phase
 - D. Integration and System testing phase

ANSWER: A

44. **The implementation phase in the waterfall model is a synonym for which one of the following phases?**
- A. Maintenance phase
 - B. Integration and System testing phase
 - C. Design phase
 - D. Coding and unit testing phase

ANSWER: D

46. **Which one of the following phases accounts for the maximum effort during the development of typical software?**
- A. Specification
 - B. Testing
 - C. Designing
 - D. Coding

ANSWER: B

47. **Defects get introduced into a work product due to mistakes committed by the members of the development team. A mistake in an activity pertaining to which one of the following phases introduces the most expensive defect?**
- A. Design
 - B. System testing
 - C. Coding and unit testing
 - D. Requirements analysis and specification

ANSWER: D

48. **Change requests from customers later in the development cycle are the easiest to handle in which one of the following life cycle models?**
- A. Iterative waterfall model
 - B. V model
 - C. Evolutionary model
 - D. Prototyping model

ANSWER: C

49. **Which one of the following disadvantages may be experienced when a systematic development process model is adopted by a project team in preference to a build-and-fix style of development?**

Department of software engineering

- A. Increased documentation overhead
- B. Increased development cost
- C. Increased development time
- D. Decreased maintainability

ANSWER: A

50. **Which one of the following SDLC models can be considered to be the most effective for determination of the exact customer requirements?**
- A. Iterative waterfall model
 - B. V model
 - C. Prototyping model
 - D. Classical waterfall model

ANSWER: C

51. **In which one of the following SDLC models, testing activities are spread over the entire development life cycle?**
- A. Iterative waterfall model
 - B. V model
 - C. Prototyping model
 - D. Classical waterfall model

ANSWER: B

52. **Which one of the following is not a characteristic of the agile model of software development?**
- A. Well-demarcated phases
 - B. Periodic delivery of working software
 - C. Iterative development
 - D. Evolutionary development

ANSWER: A

53. **Which one of the following can be considered to be the primary focus of pairwise programming?**
- A. Test-driven development
 - B. Iterative development
 - C. Continuous review
 - D. Incremental development

ANSWER: C

54. **Which one of the following life cycle models lack the characteristics of iterative software development?**
- A. Spiral model
 - B. Classical waterfall model
 - C. Agile model
 - D. Evolutionary model

ANSWER: B

55. **When prototyping is to be incorporated into an iterative waterfall process model, it should be included in which phase of development?**
- A. Coding and unit testing
 - B. Design

Department of software engineering

- C. Feasibility study
- D. Requirements analysis and specification

ANSWER: B

56. Which one of the following is true for prototypes?

- A. Construction of prototypes incurs significant costs and should be avoided as far as possible
- B. Prototypes are usually constructed towards the end of the design phase
- C. A prototype is a useful tool for eliciting early feedback from the users on the requirements
- D. Prototypes increase the risk of misunderstanding of the requirements by the users

ANSWER: C

57. In the prototyping model of software development, which one of the following is the principal reason for developing a prototype?

- A. A working prototype helps the customer to provide meaningful feedback about requirements.
- B. A prototype helps in project scheduling
- C. A prototype is iteratively enhanced into the working software and is finally deployed at the client site.
- D. A prototype is deployed at the client site as an operational software till the full version is deployed

ANSWER: A

58. Which one of the following is not the principle of the Atern/Dynamic Systems Development Model?

- A. Focus on business need
- B. Compromise quality
- C. Time boxing
- D. Collaborate

ANSWER: B

59. Which one of the following is not the core practice of Extreme programming?

- A. Refactoring
- B. Testing
- C. Pair programming
- D. Complex design

ANSWER: D

60. Which one of the following is the most appropriate reason behind Scrum teams to be called self-organizing?

- A. The team members decide among themselves their respective roles and responsibilities
- B. The team members decide among themselves their respective roles and responsibilities, but the scrum master assigns them specific responsibilities
- C. The team members independently decide when to join and leave the project
- D. The team members decide who would report to whom among themselves

ANSWER: A

61. Which one of the following SDLC models can be considered to be the most effective for determination of the exact customer requirements?

- A. RAD model
- B. V model

Department of software engineering

- C. Iterative waterfall model
- D. Classical waterfall model

ANSWER: A

62. Which one of the following SDLC models would be suitable for use in a project involving customization of a medium-sized computer communication package? Assume that the project would be manned by experienced personnel and that the schedule for the project has been very aggressively set.
- A. Iterative waterfall model
 - B. V model
 - C. Prototyping model
 - D. Agile model

ANSWER: D

63. Which one of the following is the characteristic of the incremental approach?
- A. Attempts to minimize iteration, should lead to projects that are easy to control
 - B. Reduce uncertainties by allowing knowledge to be bought through experimentation
 - C. Encourages the execution of a series of small, manageable, 'mini-projects' but does have some costs
 - D. None of the above

ANSWER: C

64. Which one of the following statements is the possible impact of a highly aggressive (underestimated) schedule set for a project by a project manager?
- A. The team members would feel stressed in their attempt to meet the schedule. The schedule pressure will keep building up as the project progresses.
 - B. Work expands to fill the loose schedule. Therefore, the project would not be completed early.
 - C. The cost for the project would be higher compared to a prudently set schedule.
 - D. None of the above

ANSWER: A

65. Which one of the following statements is the possible impact of a highly conservative (overestimated) schedule set for a project by a project manager?
- A. The team members would feel stressed in their attempt to meet the schedule. The schedule pressure will keep building up as the project progresses.
 - B. Work expands to fill the loose schedule. Therefore, the project would not be completed early.
 - C. The quality of the work products will be poor.
 - D. None of the above

ANSWER: A

66. Which one of the following statements are true in every software development project?
- A. Initially few developers are required during the requirements analysis and specification phase.
 - B. The number of developers required increases across design and coding phases and the manpower peaks during the testing phase.
 - C. After the testing phase the manpower reduces.
 - D. All of the above

ANSWER: D

67. Which one of the following is the productivity driver?
- A. Inputs

- B. Outputs
- C. Entity accesses
- D. Programming language

ANSWER: D

68. Which one of the following is not a size driver?

- A. Inputs
- B. Outputs
- C. Entity accesses
- D. Programming language

ANSWER: D

69. Which one of the following statements concerning the way Albrecht function point measure for the project is computed most accurate?

- A. It is computed from the design document
- B. It is computed from the code implementing the requirements
- C. It is computed from the software requirements specification document
- D. It is computed from the configuration control document

ANSWER: C

70. Effort is measured in _____.

- A. months
- B. person-months
- C. \$ (unit of currency)
- D. person

ANSWER: B

71. Which one of the following project parameters is usually the first to be estimated by a project manager?

- A. Effort
- B. Size
- C. Duration
- D. Cost

ANSWER: B

72. Which one of the following is not the factor for 'Lines of code' being considered a poor software size metric?

- A. It is dependent on the complexity of the requirements
- B. It is programmer dependent
- C. It is programming language independent
- D. It penalizes efficient and compact coding

ANSWER: A

73. Which one of the following is not true by estimating by analogy?

- A. It is a form of expert judgment
- B. It is based on qualitative judgment and does not yield accurate estimation
- C. It essentially uses a bottom-up approach
- D. Estimation carried out on past projects

Department of software engineering

ANSWER: A

74. Which one of the following is not a reason for a late project becoming later due to addition of manpower?

- A. Limited scope for parallelizing various project activities
- B. Learning by the added members
- C. Increased project scope
- D. Increased communication among team members

ANSWER: C

75. Suppose a project manager realizes that his project is already delayed. Which one of the following can be said, if the project manager decides to deploy additional manpower to complete the project at the earliest?

- A. It would be always counter-productive
- B. It should lead to project completion in the shortest time
- C. It can help to a very limited extent
- D. It is the most effective way to tackle the situation

ANSWER: C

76. Parametric estimation models are typically based on which one of the following?

- A. Regression analysis of historical project data
- B. Refinement on expected value estimation
- C. Trial and error estimation of variables and their coefficients
- D. Expert judgment of independent variables and coefficients

ANSWER: A

77. Suppose you are the project manager for a project and you notice that your delivery date is only a month away and you are already running late by one month. Which one of the following strategies would you adopt?

- A. Cancel tea and coffee breaks for the team members
- B. Require all project personnel to work one hour extra every day and also come in week-ends
- C. Negotiation with the customer regarding the delivery date
- D. Borrow manpower from a project that is comfortably placed

ANSWER: C

78. Suppose as the IT manager of an educational institute, you have the responsibility of either procuring or developing application software to automate the bookkeeping activities associated with the academic, finance and employee management aspects. When considering off-the-shelf purchase versus in-house development, which one of the following facts would be a major point in favour of in-house development?

- A. Off-the-shelf software is unlikely to meet all the company's present and future needs
- B. In-house solution can take much longer to implement because of software's complexity
- C. In-house development may be bit cheaper
- D. The user documentation of off-the-shelf software may be inadequate

ANSWER: A

79. Using the COCOMO estimation model, which one of the following can be estimated?

- A. Function points
- B. Effort

- C. LOC
- D. Project milestones

ANSWER: B

80. Which one of the following correctly characterizes the accuracy of the project estimations carried out at different stages of the project life cycle?
- A. Accuracy is independent of the specific point in project life cycle at which estimation is made
 - B. Accuracy increases as a project progresses through its life cycle
 - C. Accuracy stays constant through the project life cycle
 - D. Accuracy decreases as a project progresses through its life cycle

ANSWER: B

81. Which one of the following is the correct order in which a software project manager estimates various project parameters while using COCOMO?
- A. size, cost, effort and duration
 - B. cost, effort, duration and size
 - C. cost, duration, effort and size
 - D. size, effort, duration and cost

ANSWER: A

82. Suppose you are the project manager of a software project. Based on your experience with three similar past projects, you estimate the project duration to be 5 months. Which one of the following types of estimation techniques has you made use of?
- A. Expert judgment
 - B. COCOMO
 - C. Three point estimating
 - D. Bottom-up estimating

ANSWER: A

83. The least accurate estimates are likely to be obtained during which one of the following project stages?
- A. Implementation
 - B. Requirements specification
 - C. Feasibility study
 - D. Handover

ANSWER: C

84. Which one of the following COCOMO II estimation levels would provide most accurate estimation?
- A. Application composition
 - B. Early design
 - C. Post architecture
 - D. All COCOMO II estimation levels provide equally accurate results

ANSWER: C

85. True/False: Top-down approaches will be used at the earlier stages of project planning while bottom-up approaches will be more prominent later on.
- A. True
 - B. False

Department of software engineering

ANSWER: A

86. Which of the following statements are true of Software effort estimation?

- i) Collect as much information about previous projects as possible.
- ii) Use more than one method of estimating.
- iii) Seek a range of opinions
- iv) Document your method of doing estimates and record all your assumptions.

- A. only i) and iv) are true
- B. only i), ii) and iv) are true
- C. i), ii), iii) and iv) are true
- D. only ii) and iii) are true

ANSWER: C

87. Which one of the following statements is true of the COCOMO model?

- A. Cost is considered to be the most fundamental attribute of a software product, based on which the project size and duration are measured.
- B. Size is considered to be the most fundamental attribute of a software product, based on which the project cost and duration are measured.
- C. Effort is considered to be the most fundamental attribute of a software product, based on which the project size and cost are measured.
- D. Duration is considered to be the most fundamental attribute of a software product, based on which the project size and effort are measured.

ANSWER: B

88. Suppose certain software of size S takes M months to develop. Then according to the COCOMO estimation model which one of the following can be said about the duration (in months) that would be required to develop a similar software of size $2 * S$?

- A. Greater than $2M$ months
- B. Greater than $3M$ months
- C. Less than $2M$ months
- D. Greater than $4M$ months

ANSWER: A

89. Which one of the following may be the reason as to why COCOMO project duration computation would be more accurate than the duration computation by using the expression $\text{duration} = \text{size}/\text{productivity}$?

- A. Productivity of personnel for a project cannot be determined
- B. Duration is dependent on the number of personnel deployed
- C. Productivity can vary widely among team members
- D. Duration can only be derived from effort

ANSWER: D

90. For a certain software development project, an effort estimation of 100 person-months was arrived at using COCOMO model. Which one of the following can be inferred from this?

- A. The project needs to be completed by employing 100 persons for 1 month.
- B. The project needs to be completed by employing 100 persons for 1 month.
- C. The project needs to be completed by employing 100 persons for 1 month.
- D. The number of persons employed over different project phases would correspond to Rayleigh distribution

Department of software engineering

ANSWER: D

91. **The use of resources such as personnel in a software development project varies with time. Which one of the following statistical distributions models the personnel requirements for a project over time most closely?**
- A. Poisson
 - B. Beta
 - C. Rayleigh
 - D. Log-Normal

ANSWER: C

92. **For a certain organization, the following table summarizes the weightings to be used for computation of function point measure of a software development project. The organization has undertaken the development of a software having the following characteristics:**
- Number of user inputs 10 (simple)**
 - Number of user outputs 7 (simple)**
 - Number of user inquiries 3 (average)**
 - Number of files 6 (average)**
 - Number of external interfaces 1 (complex)**
- What would be the unadjusted function point (UFP) measure of the size of the software system?**
- A. 133
 - B. 130
 - C. 140
 - D. 143

ANSWER: A

93. **Assume that you have estimated the size of a project to be 200 function points. What would be the number of source lines of code in the implementation of the project according to the Capers Jones estimating rules of thumb?**
- A. 100,000
 - B. 200,000
 - C. 250,000
 - D. 300,000

ANSWER: C

94. **Which one of the following charts would be the most useful to decompose the project activities into smaller tasks that are more meaningfully managed?**
- A. PERT chart
 - B. GANTT chart
 - C. Task network representation
 - D. Work breakdown structure

ANSWER: D

95. **In a PERT chart, in which one of the following situations is a dummy activity required?**
- A. In the PERT chart, two or more activities have the same ending events
 - B. In the PERT chart contains two or more activities that have identical starting and ending events
 - C. In the PERT chart, two or more activities have the different ending events
 - D. In the PERT chart, two or more activities have the same starting events

ANSWER: B

Department of software engineering

96. **PERT method differs from CPM in which one of the following aspects?**
- A. PERT uses statistical time durations whereas CPM uses deterministic time durations
 - B. PERT uses dummy activities, whereas CPM does not
 - C. PERT uses free float, whereas CPM uses total float in critical path calculation
 - D. PERT uses activity on arc whereas CPM uses activity on node networks

ANSWER: A

97. **Which one of the following statements is true of a critical path in a PERT chart?**
- A. It is the path having maximum number of tasks
 - B. It is the shortest path in terms of time
 - C. It is the longest path in terms of time
 - D. It is the path with the largest amount of slack time

ANSWER: C

98. **Which one of the following statements regarding critical paths in a PERT chart is true?**
- A. A critical path through a PERT chart is any path through the chart that contains the least number of edges
 - B. Some activities on the critical path can have slack
 - C. Every PERT chart has exactly one critical path
 - D. It is possible that in the PERT chart for a project, there can be multiple critical paths, all having exactly the same duration

ANSWER: D

99. **In a PERT chart, an activity has an *early start (ES)* of 3 days, a *late start (LS)* of 13 days, an *early finish (EF)* of 16 days and a *late finish (LF)* of 26 days. Which one of the following can be inferred about this activity?**
- A. It is on the critical path
 - B. It is not progressing well
 - C. It is progressing well
 - D. It is not on the critical path

ANSWER: D

100. **Suppose you have estimated the nominal duration of your project to be 4 months and you have planned to complete the work by developing three developers. However, the customer requests you to complete the work in 3 months. In this case, what will be the man-power requirement as per Putnam's results?**
- A. 6
 - B. 8
 - C. 10
 - D. 20

ANSWER: C

101. **Using the data in the following table, what is the total project duration?**

Department of software engineering

Activity	Duration	Predecessors
A	14	–
B	13	A
C	20	A
D	10	B,C

- A. 20
- B. 27
- C. 37
- D. 44

ANSWER: D

102. For a project whose activities, their precedence ordering, estimated time for completion are given in the following table.

Activity	Immediate follower	Estimated time in weeks
A	E, B	3
B	C, F	2
C	D, G	8
D	F	4
E	F	5
F	–	10
G	–	10

Which one of the following sequences of activities is on the critical path?

- A. A-E-F
- B. A-B-C-G
- C. A-B-C-D-F
- D. A-B-F

ANSWER: C

103. Which one of the following is the critical path for the activity network given below?

- A. A, B, F, H, G, I and L
- B. A, B, F, H, I and L
- C. A, C, D, J, K and L
- D. A, C, D, G, K and L

ANSWER: D

104. Which one of the following is the correct sequence of activities recommended by a typical proactive risk management framework?

- A. Risk control, risk identification and risk assessment

- B. Risk assessment, risk identification and risk control
- C. Risk identification, risk assessment and risk control
- D. Risk identification, risk control and risk assessment
- E. Risk assessment, risk control and risk identification

ANSWER: C

105. Which one of the following is an important objective of risk exposure analysis?

- A. Collecting information that can be used for future risk analysis
- B. Defining risk avoidance strategies for various tasks
- C. Estimating the impact of the risk on the project
- D. Assessing risk response strategies for the identified risks

ANSWER: C

106. Suppose four risks named *R1*, *R2*, *R3* and *R4* have been identified and assigned the probabilities of occurrence of 0.1, 0.2, 0.3 and 0.4, respectively. The likely changes due to the four risks are \$50,000, \$100,000, \$70,000 and \$60,000 respectively. Which risk has the highest risk exposure?

- A. R1
- B. R2
- C. R3
- D. R4

ANSWER: D

107. Which one of the following is not a risk response strategy for mitigating or controlling risks?

- A. Mitigation
- B. Simulation
- C. Avoidance
- D. Acceptance

ANSWER: B

108. Which one of the following is the most appropriate sequence of strategies that can be adopted for dealing with positive risks?

- A. Avoid, mitigate, transfer and accept
- B. Transfer, mitigate, avoid and exploit
- C. Exploit, share, enhance and accept
- D. Mitigate, enhance, exploit and accept

ANSWER: C

109. Purchasing insurance cover can be considered to be an example of which one of the following risk handling strategies?

- A. Mitigation
- B. Transfer
- C. Avoidance
- D. Acceptance

ANSWER: B

110. Which one of the following can be considered to be the most accurate definition of proactive risk management?

- A. Monitoring risks throughout the project and taking appropriate actions to contain them

Department of software engineering

- B. Identifying, analyzing and prioritizing risks and developing risk response plans
- C. Developing a risk management plan to prevent occurrence of various types of risks
- D. Mitigating, transferring or accepting risks as and when a risk become reality

ANSWER: C

111. Which one of the following techniques is not suggested by Boehm to handle the risk of gold plating?

- A. Requirements scrubbing
- B. Cross training of personnel
- C. Cost-benefit analysis
- D. Prototyping

ANSWER: B

112. Assume that you are the project manager for a software development project. Sunrise Engineering Works, a hardware vendor has, informed you that a problem in customs clearance is preventing your network equipment from being delivered on time and may get delayed by several months. For handling this risk, you have arranged for leasing network equipment from a local company as an interim arrangement. Which one of the following risk response strategies have you adopted?

- A. Transference
- B. Mitigation
- C. Avoidance
- D. Acceptance

ANSWER: B

113. Schedule slippage is a very common form of risk that almost every project manager has to deal with. Suppose you are the project manager of a medium-sized project. Which of the following help(s) to manage the risk of schedule slippage?

- A. setting regular milestones
- B. producing good quality documents at the completion of the milestone
- C. rigorous review of the documents
- D. All of the above

ANSWER: D

114. Suppose you are the project manager of a large software development project. Which one of the following is not the main step that you would follow to effectively manage risks in your project?

- A. Risk Identification
- B. Risk Assessment
- C. Risk Containment
- D. Risk transfer

ANSWER: D

115. Which one of the following is not true about resource histograms?

- A. A resource histogram is a representation of the distribution of the resources required over the duration of the project.
- B. Based on the resource histogram, some activities may be delayed to reduce the maximum demand of a resource.
- C. A resource histogram is used to estimate activity durations
- D. The initial activity network is refined based on the resource histogram

ANSWER: C

Department of software engineering

116. Which one of the following is not true about resource scheduling?

- A. Resource scheduling may lead to changing the duration of some activities on the PERT chart.
- B. Resource scheduling may not affect the critical path
- C. Resource scheduling usually shortens the critical path
- D. Resource scheduling can create additional critical paths

ANSWER: C

117. On a large project it is often the responsibility of a team leader to allocate tasks to individuals. Why might it be unsatisfactory to leave such allocations entirely to the discretion of the team leader? Which one of the following statements is valid?

- i) Team leader considers organizational concerns, where several important projects might be running in parallel and using the best staff on one project might be at the expense of some other.
- ii) Team leader considers own professional development
- iii) Team leader considers allocating the most capable staff member to the most critical activities all the time might lead, in the longer term, to burn-out

- A. Both i) and ii)
- B. Only i)
- C. Only ii)
- D. Both i) and iii)

ANSWER: D

118. In scheduling Amanda's project, she ignored the risks of absence due to staff sickness. She might have done to estimate the likelihood of this occurring and how might she have taken account of the risk when scheduling the project?

- i) Having a buffer at the end of the project to handle short-term absences
- ii) Developing contingency plan to handle longer term sickness
- iii) Developing mitigation plan to handle longer term sickness

- A. Both i) and ii)
- B. Only i)
- C. Only iii)
- D. Both i) and iii)

ANSWER: A

119. Which of the following is (are) true for staff allocation?

- A. Allocating more experienced personnel to critical activities often
- B. Allocating the most experienced staff to the highest risk activities
- C. Allocate junior staff to appropriate non-critical activities
- D. All of the above

ANSWER: D

120. Which of the following is (are) true for resource scheduling?

- A. Schedule the required resources that have been identified
- B. Map the resources to the activity plan
- C. Prioritize the activities so that resources can be allocated to competing activities in a rational order.
- D. All of the above

ANSWER: D

Department of software engineering

121. **Arranging activity starts to minimize variations in resource levels over the duration of the project.**
A. True
B. False

ANSWER: A

122. _____ **provide(s) the basis for resource allocation and schedule from which one would produce cost schedules.**
A. Activity plan
B. Contingency plan
C. Risk assessment
D. Activity plan and Risk assessment

ANSWER: D

Project Management and control

123. **True/False: Project control is a continued process of monitoring progress against the plan.**
A. True
B. False

ANSWER: A

124. **True/False: RAG reporting estimates the likelihood of meeting the planned target date.**
A. True
B. False

ANSWER: A

125. _____ **is the defect removal mechanism for the coding phase.**
A. Review
B. Testing
C. Design
D. Planning

ANSWER: B

126. _____ **is the defect removal mechanism for phases other than coding phase.**
A. Review
B. Testing
C. Design
D. Planning

ANSWER: A

126. **Which one of the following is the responsibility of the Moderator?**
A. Ensure defects are tracked to closure
B. Record the defects found
C. Point out ways to improve the work product
D. None of the choices.

ANSWER: A

Department of software engineering

128. Which one of the following is correct for Review preparation log?

- A. Recording all defects, their locations, criticality, total time spent in review
- B. Defects agreed by the author
- C. Total defects, amount of time spent on each of the review process activities
- D. Recording the ways to improve the work product

ANSWER: A

129. Which one of the following chart records and displays the way in which targets have changed throughout the project duration?

- A. Gantt chart
- B. Slip chart
- C. Timeline chart
- D. Bar Chart

ANSWER: C

130. _____ decides if the change is economically justified and if there are good organizational reasons to accept the change.

- A. Change request form
- B. Change assessment
- C. Change costing
- D. Change control board

ANSWER: D

131. Which one of the following most closely characterizes software configuration management?

- A. It is used to ensure that all the artifacts associated with the project are correct and complete.
- B. It is used to break down the work parts into manageable chunks.
- C. It is used to ensure that all the project design criteria are met.
- D. It is used to ensure that all the artifacts associated with the project are consistent and up-to-date.

ANSWER: D

132. Which one of the following documents usually contains the change management?

- A. Scope management plan
- B. Communications management plan
- C. Configuration management plan
- D. Quality management plan

ANSWER: C

133. At any time during a project execution, earned value helps to provide answers to which one of the following questions?

- A. What is the value of work that should have been completed?
- B. What is the value of work that has been completed to date?
- C. How much money has been spent to date?
- D. How much money should have been spent to date?

ANSWER: A

134. Which one of the following is an important purpose of software configuration management?

- A. Support efficient customer relationship management such as providing technical help and accepting bug reports
- B. Avoid maintaining multiple copies of the same project files

Department of software engineering

- C. Keep track of which team member would perform which task and by when
- D. Manage the workflow across the team members

ANSWER: B

135. Which one of the following would equal EV/PV?

- A. SPI
- B. CPI
- C. SV
- D. CV

ANSWER: C

136. Which one of the following scenarios can occur even while a software development organization is impeccably using a configuration management tool?

- A. Two team members overwrite each other's code that are under configuration control
- B. Accidental deletion of a work product that is under configuration control, by developer and consequent loss of work
- C. A user reporting a software configuration error during installation
- D. Unauthorized modifications to a work product under configuration management by one of the developers.

ANSWER: C

137. Which one of the following most closely describes configuration management in a software development project?

- A. Management of the configuration parameter settings in a developed software
- B. Management of objects that control the system configuration parameter settings
- C. Management of the states of various project deliverables
- D. Configuration of the management activities depending on the type of the project

ANSWER: C

138. Preparation of the project baseline budget brings out the financial implications for the project. Which one of the following is the project baseline budget?

- A. Actual cost (AV)
- B. Planned value (PV)
- C. Earned value (EV)
- D. Cost performance index (CPI)

ANSWER: C

139. The cost performance index (CPI) is given by the expression _____.

- A. AC/EV
- B. EV/AC
- C. EV/AC
- D. AC/EV

ANSWER: A

140. During the execution of a project, the project manager determined the schedule performance index (SPI) of the project to be less than 1.0. What does it indicate?

- A. The project is over budget and there can be financial shortfall
- B. More work is getting completed than what was planned

Department of software engineering

- C. The project is running behind the monetary value of work that was planned to be accomplished.
- D. The project is progressing satisfactorily

ANSWER: D

141. Suppose for a certain project budgeted for \$2000, at a certain time during the execution of the project, the project manager determined $EV = \$500$ and $AC = \$400$. What is the current estimated cost of the project?
- A. \$2500
 - B. \$1800
 - C. \$1600
 - D. \$400

ANSWER: A

142. Suppose a project is budgeted to cost £150,000. The project is to be completed in 18 months. After two months, the project is 10% complete at an expense of £25,000. It was planned that after 2 months, 15% of the project work should have been completed. What is the value of the cost performance index?
- A. 0.6
 - B. 0.66
 - C. 0.1
 - D. 0.11

ANSWER: A

143. Which one of the following is referred to as shrink-wrapped software?
- A. Bespoke system
 - B. Off-the-shelf package
 - C. COTS software
 - D. None of the choices

ANSWER: B

144. Which one of the following is the type of contract that lacks incentives for suppliers to work in a cost-effective manner?
- A. Fixed price contracts
 - B. Time and materials contracts
 - C. Fixed price per unit delivered contracts.
 - D. None of the choices

ANSWER: B

145. Which one of the following is typically not expected in a fixed price contract?
- A. Vendors tend to overprice the bids.
 - B. The selected vendor may demand a higher price to accommodate new requirements.
 - C. Better quality of software is realized compared to time and material contracts.
 - D. Best model to follow when the bidder has stringent budget restrictions.

ANSWER: C

146. Which one of the following contractor selection procedures is likely to result in the lowest price bid?
- A. Open tendering
 - B. Restricted tendering including non-local vendors

Department of software engineering

- C. Negotiated contract
- D. Restricted tendering among local vendors

ANSWER: A

147. Which one of the following contractor selection procedures for a certain item can result in the fastest deployment?
- A. Open tendering
 - B. Restricted tendering including non-local vendors
 - C. Negotiated contract
 - D. Restricted tendering among local vendors

ANSWER: B

148. If the proposal does not meet _____ requirements, then the proposal is to be immediately rejected.
- A. Mandatory
 - B. Desirable
 - C. Mandatory and desirable
 - D. None of the choices.

ANSWER: A

149. Part or all of the payment to the supplier depends on _____.
- A. Acceptance testing
 - B. Unit testing
 - C. Integration testing
 - D. System testing

ANSWER: A

150. How would you evaluate the following aspect of a proposal, "The usability of an existing software application"?
- A. Ask for Demonstration version
 - B. Interview supplier's representatives
 - C. Site visits
 - D. Practical tests

ANSWER: A

151. Which one of the following types of application packages would be adopted for "A system is required by a national government that calculates, records and notifies individual tax-payers about income tax charges"?
- A. bespoke
 - B. off-the-shelf
 - C. COTS
 - D. None of the choices

ANSWER: C

Staffing in software projects

152. _____ approach tends to favour experimentation as the means of establishing the relationships between inputs and outputs; whereas _____ point out that the concepts are not objective but are inter-subjective ones created by humans.

Department of software engineering

- A. Positivist, Interpretivist
- B. Interpretivist, Positivist

ANSWER: A

153. _____ is regarded as the father of 'scientific management' of which organizational behaviour is part of it.
- A. Frederick Winslow Taylor
 - B. C.L. Cooper
 - C. J. Arnold
 - D. I.T. Robertson

ANSWER: A

154. _____ describes the two sets of attitudes of people in terms of coercion, direction, control, commitment, responsibility and creativity in their place of work.
- A. Frederick Winslow Taylor
 - B. Donald McGregor
 - C. J. Arnold
 - D. I.T. Robertson

ANSWER: B

155. B.M. Boehm considered the quality of _____ the most important influence on productivity when constructing the COCOMO software cost model.
- A. Staff
 - B. Project
 - C. Activities
 - D. Tasks

ANSWER: A

156. _____ candidates have a CV which shows the right number of years in some previous post and the right paper qualifications, whereas _____ candidates do the job well.
- A. Eligible, suitable
 - B. Suitable, eligible
 - C. Ideal, eligible
 - D. Ideal, suitable

ANSWER: A

157. Which one of the following may be the highest motivator for a senior manager of a software development organization?
- A. Lunch allowance
 - B. House rent allowance
 - C. Company provided car
 - D. More interesting job assignment at the same pay

ANSWER: D

158. In _____ rewards are based on piece-rates.
- A. Taylorist model
 - B. Maslow's hierarchy of motivation
 - C. Herzberg's theory
 - D. None of these

Department of software engineering

ANSWER: A

159. According to _____ the highest-level need is self-actualization.
- A. Taylorist model
 - B. Maslow's hierarchy of motivation
 - C. Herzberg's theory
 - D. None of these

ANSWER: B

160. _____ talks about job satisfaction based on hygiene factors and motivators.
- A. Herzberg's theory
 - B. Maslow's hierarchy of motivation
 - C. Taylorist model
 - D. None of these

ANSWER: A

161. Which one of the following is the most accurate ranking of human needs as per Maslow?
- A. Self-actualization; self-esteem, social, security and physiological
 - B. Self-actualization; social, self-esteem, physiological and security
 - C. Self-fulfillment; self-esteem, social, security and physiological
 - D. Self-esteem; Self-actualization; social, security and physiological

ANSWER: A

162. Which one of the following has been identified by Herzberg as a factor, which, if present, will lead to increased motivation?
- A. Good supervision
 - B. Job security
 - C. Regular promotions
 - D. Good salary

ANSWER: C

163. Which one of the following is the hygiene factor under Herzberg's motivation-hygiene theory?
- A. Recognition for excellent work
 - B. Self-actualization
 - C. Good relations with co-workers and managers
 - D. Clean work environment

ANSWER: C

164. Motivation in job depends on _____.
- A. Expectancy
 - B. Instrumentality
 - C. Perceived value
 - D. All of the above

ANSWER: D

165. _____ is the belief that working harder will lead to better performance, whereas is the belief that better performance will be rewarded.
- A. Expectancy, Instrumentality

Department of software engineering

- B. Instrumentality, Expectancy
- C. Perceived value, Instrumentality
- D. Expectancy, Perceived value

ANSWER: A

166. Which one of the following is not a factor in job satisfaction according to the Oldham-Hackman job characteristics model?

- A. Skill variety
- B. Task identity
- C. Task significance
- D. Task complexity

ANSWER: D

167. _____ improve(s) motivation in job.

- A. Set specific goals
- B. Provide feedback
- C. Consider job design
- D. All of the choices are correct

ANSWER: D

168. _____ enhance(s) job design.

- A. Job enlargement
- B. Job enrichment
- C. Job rotation
- D. Both Job enlargement and Job enrichment

ANSWER: D

169. In _____, the person doing the job carries out a wide variety of activities.

- A. Job enlargement
- B. Job enrichment
- C. Job rotation
- D. None of these

ANSWER: A

170. In _____, the person carries out tasks that are normally done at a managerial level.

- A. Job enrichment
- B. Job enlargement
- C. Job enrichment
- D. None of these

ANSWER: A

171. Stress can be caused by _____.

- A. Role ambiguity
- B. Role conflict
- C. Both of them
- D. None of these

ANSWER: C

Department of software engineering

172. _____ can lead to worrying and lacking concentration, whereas _____ can lead to **anxiety, panic and anger**.
- A. Cognitive strain, Emotional strain
 - B. Cognitive strain, Physical strain
 - C. Emotional strain, Cognitive strain
 - D. Emotional strain, Physical strain

ANSWER: A

173. _____ approaches involve developing skills such as self-monitoring of stress intensity, time management, and increased social interactions.
- A. Systematic
 - B. Guided imagery
 - C. Cognitive behaviour
 - D. None of these

ANSWER: C

174. _____ approaches focus on altering the factors which contribute to stress.
- A. Cognitive behaviour
 - B. Guided imagery
 - C. Systematic
 - D. None of these

ANSWER: C

175. **If a team member is finding it extremely stressful, which one of the following stress management techniques would be suggested by a systematic approach?**
- A. Rolling head from side to side
 - B. Change of job role
 - C. Deep breathing
 - D. Increased social interaction

ANSWER: B

176. **Which one of the following types of team organization would be most suitable for a small yet complex project?**
- A. Chief programmer
 - B. Democratic
 - C. Hybrid
 - D. Squat

ANSWER: B

177. **In which one of the following types of organization is team building likely to be most difficult?**
- A. Functional
 - B. Projectized
 - C. Matrix
 - D. Hybrid

ANSWER: A

178. **Joy is a software engineer who works for a software development company. The company accepts outsourcing projects from overseas clients. Each time it accepts a project, it sets up a team to handle the project. When the project completes, the team is dissolved and the engineers**

Department of software engineering

are assigned to other projects. Which one of the following is the organization structure of Joy's company?

- A. Functional
- B. Projectized
- C. Matrix
- D. Hybrid

ANSWER: B

179. **Social loafing is a problem that students often encounter when carrying out group assignments. Which of the following steps can participants in a group take to encourage team members to 'pull their weight' properly?**

- A. Making the work of each performer individually identifiable
- B. Involving and interesting group members in the outcome of group efforts
- C. Rewarding individuals for their contributions to the group effort
- D. All of the choices are correct

ANSWER: D

180. **True/False: Developments in ICT that assist cooperative working, especially the advent of electronic mail and groupware such as Lotus Notes, cut quite considerably the communication delays in the Delphi technique.**

- A. True
- B. False

ANSWER: A

181. **True/False: The functional format is suitable for small organizations handling just one or two projects.**

- A. True
- B. False

ANSWER: B

182. **Which one of the following statements is not true about project organization?**

- A. It provides job rotation to the team members of a project.
- B. The team members remain with a project throughout its duration and they get exposed to the nitty-gritty of the project.
- C. Each time a team comes in to carry out the next phase of the project it needs to spend considerable time in picking up the specific details of the project.
- D. They get exposed to different job roles.

ANSWER: C

183. **Which one of the following statements is "the chair" type of people, according to Belbin?**

- A. Not necessarily brilliant leaders but good at running meetings.
- B. Good at generating ideas and potential solutions to problems.
- C. Good at evaluating ideas and potential solutions and selecting the best one.
- D. Helps to direct the team's attention to the important issues.

ANSWER: A

184. **Which one of the following statements is "the plant" type of people, according to Belbin?**

- A. Not necessarily brilliant leaders but good at running meetings.
- B. Good at generating ideas and potential solutions to problems.

Department of software engineering

- C. Good at evaluating ideas and potential solutions and selecting the best one.
- D. Helps to direct the team's attention to the important issues.

ANSWER: B

185. **True / False: Few, if any, organizations in the real world are purely functional, project, or matrix in nature.**
- A. True
 - B. False

ANSWER: B

186. **Identify the category of group for the given statement: Individual members of a group are asked to provide estimates of the effort needed to produce a piece of software and the results are then averaged.**
- A. Additive tasks
 - B. Compensatory tasks
 - C. Disjunctive tasks
 - D. Conjunctive tasks

ANSWER: B

187. **Which of the following is (are) the mental obstacles to good decision making?**
- A. Faulty heuristics
 - B. Escalation of commitment
 - C. Information overload
 - D. All of the choices are correct

ANSWER: D

188. **People in groups sometimes make decisions that carry more risk than what they make on their own. This is known as _____.**
- A. Risky shift
 - B. Group polarization
 - C. Groupthink
 - D. Conformity

ANSWER: A

189. **_____ strives to collate the judgments of a number of experts without actually bringing them face to face.**
- A. Delphi Technique
 - B. Brainstorming
 - C. Focus group
 - D. Nominal Group Technique

ANSWER: A

190. **_____ is where group members are aware of the activities of others that contribute to overall group success.**
- A. Egoless programming
 - B. Team heedfulness
 - C. Mindfulness
 - D. Perceptiveness

Department of software engineering

ANSWER: B

191. **Peer code reviews are based on _____.**
- A. Egoless programming
 - B. Team heedfulness
 - C. Mindfulness
 - D. Perceptiveness

ANSWER: A

192. **Which one of the following statements is not true about Scrum?**
- A. New features can be added during the sprint.
 - B. Sprints are carried out by groups.
 - C. Regression and integration testing take place in a final closure phase.
 - D. Scrum meetings promote shared understanding in the group.

ANSWER: A

193. **Which one of the following statements is not true about functional organization?**
- A. Ease of staffing
 - B. Developers have a more general form of career progression
 - C. Developers specialize in particular tasks
 - D. Efficiently handle the problem of manpower turnover

ANSWER: B

194. **Which one of the following statements is not true about democratic team structure compared to chief programmer team?**
- A. It offers lower team morale to the team members
 - B. It suffers from lower manpower turnover
 - C. It encourages egoless programming
 - D. It tends to be chaotic for large sized problems.

ANSWER: A

195. **Which one of the following statements is not true about the chief programmer team?**
- A. Team members work under constant supervision of the chief programmer
 - B. It allows collective and original thinking by the team members
 - C. It is subjected to single point of failure
 - D. It leads to information overload on the chief programmer

ANSWER: B

196. **Which one of the following is not true about virtual teams?**
- A. Reduction in staff costs
 - B. Reduction in costs of accommodation
 - C. Using specialist staff for specific jobs
 - D. Productivity is lower

ANSWER: D

197. **Which one of the following is not true about dispersed teams?**
- A. Carefully specifying the requirements for work
 - B. Formally express the procedures to be followed by employees

Department of software engineering

- C. Coordination can be easy
- D. Modifying payment methods

ANSWER: C

198. Which one of the following is not true about dispersed teams?

- A. Increase of trust of remote co-workers
- B. Go through the assessment of the quality of delivered products
- C. Different time zones can cause communication problems
- D. Modifying payment methods

ANSWER: A

199. Which one of the following is not true about communication genre at early stages of a project?

- A. Deciding about overall design and creation of product
- B. Same time/Same place meeting
- C. Building up trust among team members
- D. Different time zones communication

ANSWER: D

200. In virtual working environment, at intermediate design stages of the project, _____ communication mode can be followed, whereas at implementation stage _____ communication mode can be followed.

- A. Same time/different place; different time/different place
- B. Same time/same place; different time/different place
- C. Different time/same place; different time/different place
- D. Same time/same place; different time/same place

ANSWER: A

201. Which one of the following does not come under the communication plan?

- A. Purpose of communication
- B. Schedule of communication
- C. Nature of communication
- D. Architectural design of the project

ANSWER: D

202. _____ is the ability to influence others in a group to act in a particular way to achieve group goals.

- A. Leadership
- B. Management
- C. Dictatorship
- D. Followership

ANSWER: A

203. Which one of the following is not the power from the person's position?

- A. Coercive power
- B. Legitimate power
- C. Referent power
- D. Connection power

ANSWER: C

Department of software engineering

204. Which one of the following is not the power from a person's individual qualities?

- A. Reward power
- B. Expert power
- C. Information power
- D. Referent power

ANSWER: A

205. _____ is the ability to force someone to do something by threatening punishment.

- A. Referent power
- B. Coercive power
- C. Expert power
- D. Connection power

ANSWER: B

206. In which one of the following approaches of a leadership style, does the manager make decisions alone with close supervision of implementation?

- A. Directive autocrat
- B. Permissive autocrat
- C. Directive democrat
- D. Permissive democrat

ANSWER: A

207. In which one of the following approaches of a leadership style, manager makes decisions alone and subordinates have latitude in implementation?

- A. Directive autocrat
- B. Permissive autocrat
- C. Directive democrat
- D. Permissive democrat

ANSWER: B

208. In which one of the following approaches of a leadership style, manager makes decisions participatively with close supervision of implementation?

- A. Directive autocrat
- B. Permissive autocrat
- C. Directive democrat
- D. Permissive democrat

ANSWER: C

209. In which one of the following approaches of a leadership style, manager makes decisions participatively and subordinates have latitude in implementation?

- A. Directive autocrat
- B. Permissive autocrat
- C. Directive democrat
- D. Permissive democrat

ANSWER: D

210. _____ management style is most effective, when team members are relatively inexperienced.

- A. Task-oriented
- B. People-oriented

- C. Time-oriented
- D. Results-oriented

ANSWER: A